California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

04-092-554

Project Summary:

Project Number:

Project Name:

04-092-554

Community Water-Use Efficiency
Educaton and Training (WET) Project

Project Status:

Active

Project on Schedule: No

Grant Manager:

S Gettel

Project Details

Watershed: Compton Creek Project This project addresses specific CALFED Watershed Protection
Description: Program priorities. It provides a cost-effective and innovative
approach to addressing critical problems at the grassroot level
by involving the community in the design, development, and
implementation of collaborative projects that support
education and outreach, build local community capacity, and
achieve increased water-use efficiency and conservation.
Problem Minority and disadvantaged communities know far too
Statement: !mle about_ en_v1r0nmer_1tal issues that dlspropo.rFlonately Outcomes: The major outcomes to be achieved include increased
1mpact their lives. Res1dent:§ m thes_e communities have_ community watershed awareness through education and
too little exposure to the skills required to articulate their outreach combined with the implemention of five best
concerns to others. management practices to reduce water consumption by 20M
gallons per year.
Contract
Execution Date: 10/1/04 End Date: 6/29/07
Contractor
ContractorType: NON Project Director Project Assistant
Contractor Name: ExPERT, Inc. Name: Kourt Williams Jeffrey White

Contractor Department:

Phone Number:

(310) 660-0280

(310) 660-0285

Street Address: 17140 S. Avalon Boulevard
Phone Extension:
Suite: 320
City: Los Angeles Fax Number: 3106600282 3106600282
State: CA Zip:  90746- Email Address: expertinc@aol.com expertinc@aol.com
Funding and Invoices
Funding Source: Prop-13-III Fund Summary
Project Amount: $754,600 Award Match
: $72,571 )
Match Amount Allocation $754,600.00 $72,571.00
Used $207,271.00 $38,314.00
Balance $547,329.00 $34,257.00
Deliverables
Line Item Description Task
Completed
Due Receive
1.1.1 PAEP 10/10/04 2/11/05 Yes
1.2.1 Mailing List of Potential Stakeholders and Affiliations 1/10/04 8/23/05 Yes
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1.2.2 Roster of Community Watershed Advisory Committee and Signed MOUs 5/30/05 8/23/05 Yes
1.2.3 Quarterly Public Notifications 1/10/05 4/20/05 Yes
1.2.4 Survey Questionnaire 4/10/05 4/20/05 Yes
1.2.5.1 Meeting Handouts 4/10/05 4/20/05 Yes
1.25.2 Quarterly Public Meeting Notice, Minutes, and Attendance List 4/20/05 4/20/05 Yes
1.2.6 Semi-Annual Newsletter 4/10/05 4/20/05 Yes
1.3.1 Roster of Steering Committee Members 5/31/05
1.3.2 Steering Committee Meeting Minutes 5/31/05
1.4.1 Community Survey Recommendations 6/30/05 Yes
142 List of Messages 7/31/05
143 Customized Bilingual Education and Outreach Material 12/31/05 12/31/05 Yes
14.3.1 List of Existing Education Material 8/31/05 Yes
144 Schedule of Community Presentations 10/31/05 10/31/05 Yes
1.4.5 Schedule of Community Watershed Awareness Activities 4/30/05 Yes
1.4.6 List of Community Volunteers 2/28/05 3/2/05 Yes
1.4.7 Copy of Materials Developed 1/10/05 Yes
1.5.1 List of Field Staff 2/28/06
1.5.2 Meeting Minutes 4/10/06
1.5.3 Field Staff Support Costs/Expenses Itemization 4/10/06
1.6.1 Written Access Agreements 3/10/06
1.6.2 List of Selected Residential Water-Use Survey Participants for this Project compared to the previous project 3/10/06
1.6.4 List of Selected Residential Plumbing Retrofit Participants for this Project compared to the previous project 3/10/06
1.6.5 Map of System Water Audit/Leak Detection Area for this Project compared to the Previous project 3/10/06
1.6.6 List of Selected Meter Reads/Retrofits for this Project compared to the previous project 3/10/06
1.6.8 List of Selected ULFTs Recipients for this Project compared to the previous project 3/10/06
1.7.1 Draft Project Report 1/31/07
1.7.2 Final Project Report 3/1/07
5.0 Standard Requirements Certification Form (as needed)
6.0 Expenditure/Invoice Projections (quarterly)
6.4 NRPI project survey form 3/1/07 Yes
7 Adjoining landowner notification 1/10/05
8 Written landowner agreements 1/10/05

Events
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Date: 6/12/06 Comments:
Type: Status report The Grantee completed work through the end of the first quarter, March 31, 2006. The Grantee notified the
. S Regional Board that for various reasons, they would be terminating work on the project. State Board is in
Subject: tatus the process of formally terminating the project. It is too late in the funding phase to reallocate the funds to
Status: another Grantee for this project. The funds will be pooled into the Consolidated Grants funds.
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